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INTRODUCTION

The Department of Boating and Waterways mission is to provide safe and convenient public access to California’s waterways.

One of the ways the Department fulfills this mission is the Department’s Local Assistance Grant Program. The Grant

Program was established to aid cities, counties, districts and other agencies in the development of boat launching facilities.

The following information is provided as a general guideline to help prioritize the activities leading to the development or

rehabilitation of a boat launching facility project and to assist with the documentation required for a grant application.

The first step in the grant application process is to contact the Department of Boating and Waterways. This should be done

as soon as a potential boat launching facility site is selected, or the necessary improvements to an existing facility are

determined. A Department representative will make a reconnaissance survey of the proposed project area to determine the

suitability of the site or the need for improvements.  Preliminary discussions will be held to establish the features (see the

cost estimate on page 5 for items eligible for funding) and anticipated usage of the proposed project - or the improvements

needed at an existing facility - the scope of Department participation, and the willingness and ability of the applicant to meet

the grant requirements.

Note: The applicant must own or control the project area land and water, and operate and maintain the facility for

20 years at no cost to the State.

Once the Department has issued preliminary approval, the next step is formal application for a boat launching facility grant,

which includes preparation of the documents and reports that demonstrate actual feasibility of the project.

The required documents and reports to be submitted in the formal application are:

1. A  Grant Application Cover Sheet

2. A  Resolution of the Governing Body

3. Compliance with the California Environmental Quality Act (CEQA) or

the National Environmental Policy Act (NEPA)

4. A Feasibility Report.

One Application Cover Sheet, and two copies each of the Resolution, Environmental Documentation,

and the Feasibility Report should be submitted to:

Department of Boating and Waterways

Boating Facilities Division - Local Assistance Grant Program

2000 Evergreen Street, Suite 100

Sacramento, CA 95815-3888

Attn: Harold Flood

Telephone No. (916) 263-8165

hflood@dbw.ca.gov

The grant application should be received by April 1 of the year preceding the grant funding year (i.e., received April 1, 2005

to be considered for funding in the State’s Fiscal Year 2007-2008 budget-see the timeline on page 7).
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APPLICATION INSTRUCTIONS

This section addresses the requirements and contents of the four documents or reports to be submitted as the formal

application for a boat launching facility grant.  A blank grant application cover sheet can be found in Appendix A.

Completed samples of the four documents can be found in Appendix B, and a  Sample Completed Grant Application

can be found in Appendix C.  All of the above documents are also available on the Department’s internet web site at:

www.dbw.ca.gov, under ‘Department Programs’, then ‘Boating Facilities’-‘Grants and Loans’.

1. GRANT APPLICATION COVER SHEET

This is an information sheet that contains the agency name, address, contact name, grant amount, project

description, and other pertinent information.  Also included is a checkbox to indicate a preference for Commission

meeting dates (Commission meetings are held approximately every other month, from July through June of the

following year).  Although every effort is made to accommodate preferences for Commission meeting dates,

there is no guarantee that indicated preferences will be granted.

2. RESOLUTION

The resolution is a formal request for a boat launching facility grant from the official government body, i.e., City

Council, County Board of Supervisors, etc. The request should include the dollar amount of the grant,  purpose

of the grant, justification for the grant, certification of the need for the project, the name and location of the

proposed project, and the designation of a representative authorized to accept the grant, sign the grant agreement,

and to carry out the intent of the resolution.  For Federal projects, a letter requesting the Department’s participation

in a joint project with the Federal agency, transmitting the required documents, shall be included.

3. ENVIRONMENTAL COMPLIANCE

•      CEQA

All construction projects utilizing State funds require

CEQA compliance. The grant applicant is required to meet

both the local and state filing requirements of the

environmental document prepared.  The CEQA report

should be prepared using the latest edition of  “CEQA:

California Environmental Quality Act, Statutes and

Guidelines.” Each city and county in California should have

a copy of these guidelines. The Statutes and Guidelines

are available from Barclays Law Publishers, P.O. Box

3066, South San Francisco, CA 94083, or by telephone at

(800) 888-3600.  Barclays  also publishes the latest updates

to the Statutes and Guidelines.  An unofficial copy of the

CEQA Statutes and Guidelines can also be found on the internet at http://ceres.ca.gov/ceqa.

Lake McSwain
Merced Irrigation District
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•      NEPA

Federal projects require National Environmental Policy Act

(NEPA) compliance.  A project is subject to NEPA if it:

requires a federal permit, entitlement, or authorization;  requires

federal funding; will occur on federal land; or is jointly carried

out by a federal agency.  Assistance is available to federal

agencies on NEPA compliance through the Council on

Environmental Quality, created by NEPA.  The Council

guidelines are found in Title 40 of the Code of Federal

Regulations, 150-1508.  The Department of Energy has issued

additional guidance to implement NEPA in Title 10 of the Code

of Federal Regulations, 1021.  NEPA-related resources  on the law and regulations are available on “NEPANET”,

within the Council’s internet home page,  http://ceq.eh.doe.gov/nepa/nepanet/html.

• Construction Permits and Other Approvals

Proposed projects in the shoreline area or in environmentally sensitive areas usually require the review and

approval of any number of regulatory agencies. Obtaining permission to construct projects from these agencies

in the form of permits, letters of permission, waivers, and certifications normally have costs associated with

them in terms of fees or expended staff time.

The most commonly required permits are U.S. Army Corps of Engineers Section 404 Permits, California

Department of Fish and Game 1600 Permits, and California Regional Water Quality Control Board Certifications

or Waivers of Certification. Each has a fee associated with it and each has a different timeline for getting the

permit. Depending on the project location, it may also be necessary to obtain U.S. Fish and Wildlife Service and

National Marine Fisheries Service concurrence on the proposed project activities.

Projects in the coastal zone may also require the direct or indirect review and approval of the California Coastal

Commission or the San Francisco Bay Conservation and Development Commission.

It is the responsibility of the applicant to obtain any permits.  Permits obtained subsequent to grant approval and

funding, however, can be funded out of the grant.

4. FEASIBILITY REPORT

The applicant is the lead agency for the proposed project and is responsible for demonstrating that the project is

economically justified and feasible from both an engineering and a financial standpoint. The information required

in the feasibility report is listed as follows:

• Location/Access to Project

Provide detailed directions to your facility from nearby population centers or major highways, and the distance

of your facility from major population centers.  Also supply a location map showing where the project is located

within a broad area, with an insert showing the location in relation to the entire state. All major highways,

waterways, etc. should be clearly identified.

New Bullards Bar Reservoir, Dark Day BLF
USDA Forest Service
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• General Description of Surrounding Area & of Proposed Project Site

Provide general information of the area including nearby population centers.  Provide a description of the

reservoir/lake or river that the facility is located on, the size of the water body and water levels, a brief history

of the facility, a description of the existing facility, and boating uses anticipated, i.e., fishing, water-skiing, sailing,

etc., and the boating season.  Also provide a description of other boat launching facilities on the same reservoir/

lake, or within ten miles of your facility, if located on a river or a bay.  In addition, a project site map should be 

provided that will show enough detail, in conjunction with the location map, to accurately locate the project site.

• Restricted Uses

Provide a list of any restrictions that apply to the reservoir/lake or river and the reason for these restrictions.

Examples of restrictions would be:  size or type limitation on motors, a fishing only lake, no body contact with 

water, no personal watercraft allowed, etc.

• Proposed Project

List the items that will be constructed or rehabilitated with

the grant, for example: a two-lane concrete boat launching

ramp (include width and length dimensions, plus slope);

boarding floats (include width and length dimensions);

asphalt/concrete parking (give number of vehicle/trailer

and single car spaces); restroom (type, and number of

stalls), utilities (drainage, gas, power, sewer, telephone,

water), rock slope protection, fish-cleaning station, area

lighting, landscaping, or irrigation.  For an improvement

(rehabilitation) project, list the items that will be rehabilitated,

and  the reasons why the improvements are necessary.

• Engineering Feasibility

An engineering analysis shall be conducted to determine engineering feasibility and construction costs.  During

this phase, the engineering analysis will be for planning and budgeting purposes, but should be sufficiently

detailed to determine preliminary feasibility and relatively accurate construction costs. The plans and specifications

for construction should be prepared after the grant is approved and development funds become available.

Topographic maps of the launching ramp land and water area, availability of water lines, electrical lines, sewerlines,

access roads, etc., are required for the engineering analysis. Seasonal water fluctuation (water elevation levels)

data is required to  determine the length of the ramp needed to accommodate boat launching during the recreational

seasons.  Except in cases of extreme water fluctuations and/or topography which result in excessive development

costs, the ramp should  be long enough to provide for most of the launching that is anticipated. Special consideration

should be given to water circulation and specific ramp location to reduce any siltation problems that would

affect the ramp’s usage and maintenance costs.

New Hogan Reservoir
 Army Corps of Engineers

 Miller Park,  Marin County

Gold Lake, USDA Forest Service
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• Cost Estimate

Provide a detailed engineering cost estimate breakdown.  Identify any items which the applicant will be solely

funding or cost-sharing with the Department.  Costs should generally be itemized as follows (these items

illustrate the general scope/limitation of the Department’s participation):

1) clearing and grubbing

2) excavation (cut and fill)

3) dredging

4) rock slope protection

5) boat launching ramp (width, length, slope)

6) courtesy boarding float(s) (width, length)

7) parking (number of vehicle/trailers and single spaces)

8) restroom (type, and number of stalls)

9) utilities (drainage, gas, power, sewer, telephone, water)

10) fish-cleaning station

11) lighting

12) landscaping and irrigation

• Non-Construction Costs (figured on one construction subtotal)

1) engineering (up to 12 percent of subtotal of construction items)

2) inspection (up to 5 percent of subtotal of construction items)

3) permits (up to 3 percent of subtotal of construction items)

4) contingency (10 percent of subtotal of construction items)

5) escalation (5 percent of subtotal of construction items x four years)

The grant that the Department provides is for boat launching facilities development within the project area;

acquisition costs are the applicant’s responsibility. Cost estimates are usually based on construction costs, but

the applicant should recognize that the actual construction may not take place for two or three years due to

budgeting factors, preparation of plans and specifications, seasonal considerations, etc.  An ideal project

development schedule should be submitted with the application (see sample in Appendix B).

• Legal Description

Provide a legal description of the boat launching facility project area.  Where possible, the project site area

should be indicated visually on the project site layout drawing (defined on page 6) and described by metes and

bounds showing the point of beginning, bearings, and distances.

 Lake Camanche - East Bay MUD

Gold Lake
 USDA

Forest Service

• Maximum Fees and Reserves

The maximum fee allowed for boat launching and retrieval, parking, entry, day-use, and water-use is $13.00.

A reserve of 25% of the total boat launching fees collected (or additional fees, if no boat launching fee) shall be

established for operation and maintenance of the project.  In the case of a lessee, the reserve shall be established

for major maintenance of, and capital improvements to, the project.  The remaining 75% of fees shall provide

for routine maintenance, operation, overhead, and profit.
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• Economic Justification

The economic justification consists of an analysis to determine whether the benefits to the boating public

exceed the cost of the proposed project over the anticipated 20-year life of the boat launching facility.  An

estimate of the benefits received can be determined by multiplying the expected annual number of boat launchings

(when the construction or improvement project is completed), times the average number of persons per boat

(three), times the estimated value of a recreational day per person (determined by a use value  system).  The

total estimated cost of the proposed project consists of the construction costs, the operating cost, and the

maintenance cost over the 20-year life of the facilities.  For the proposed project to be economically justified,

the benefits achieved must exceed the costs.  The analysis is done by completing one of the two benefit/cost

analysis worksheets in Appendix A for either an improvement/rehabilitation project or a new project (sample

worksheets are in Appendix B).

In addition, the Fees/Activities Information sheet in Appendix A shall be completed; it provides supplementary

information that will be utilized in the benefit/cost analysis, and in the final feasibility report prepared by the

Department (sample sheet in Appendix B).

• Additional Site Drawing/Photographs

In addition, a project site layout drawing should be submitted.  It is suggested that this drawing be presentation

quality (to be included in the completed feasibility report), and that the drawing identifies and locates the various

features of the project, such as the boat launching ramp, boarding float(s), parking area(s), restroom(s), etc.  In

the case of an improvement project, the existing facility(ies) and new facility(ies) to be constructed should be

clearly defined (see site drawing in sample completed grant application also available from the Department).

Pictures of the project site, when possible, should also be submitted.  General pictures of the site, photographs

of existing facilities and areas where proposed facilities will be constructed, and aerials can be incorporated into

the Department’s final feasibility report.  High resolution digital images or photographs are acceptable.

Lake Camanche, South Shore
East Bay MUD
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GRANT APPLICATION 
 
 
 

AGENCY  

ADDRESS            

CITY    COUNTY    ZIP    

PROJECT ASSEMBLY DISTRICT  PROJECT SENATE DISTRICT   

CONTACT PERSON     TITLE________________________ 

PHONE #   FAX #           E-MAIL  ___________ 

APPLICATION DATE   GRANT AMOUNT  $      

NEW GRANT   Y/N    SUBSEQUENT PHASE   Y/N    

PROJECT DESCRIPTION          

             

             

IF REHABILITATION, WAS EXISTING FACILITY FUNDED BY THE DEPARTMENT?   

Y/N  IF SO WHAT YEAR         

HAS DEPARTMENT REP. VISTITED SITE   Y/N?       

 

IS PROJECT AREA LEASED?   Y/N      IF SO, TERM OF LEASE    

 

INDICATE PREFERENCE FOR COMMISSION MEETING DATE: 

EARLIER IN YEAR   LATER IN YEAR 

FOR DEPARTMENT USE ONLY: 
 
 
FOR INCLUSION IN BUDGET FY   BY     
        DEPT. REP. 
 
CHECK IF THE FOLLOWING DOCUMENTS ENCLOSED: 
 
RESOLUTION       ENVIRONMENTAL   FEASIBILITY 
 
 



10

STEP PROCEDURE

1
Determine the ANNUAL NUMBER OF BOAT LAUNCHINGS  at the 
existing facility and enter the number in BOX 1.

BOX 1

2
Multiply BOX 1 by 3 to determine the TOTAL NUMBER OF USER 
DAYS , and enter the number in BOX 2.

BOX 2

3
Multiply BOX 2 by $6.50 to calculate the USER DAY VALUE , and 
enter the number in BOX 3.

BOX 3

4
Estimate the ANNUAL NUMBER OF BOAT LAUNCHINGS  at the 
improved facility and enter the number in BOX 4.

BOX 4

5
Multiply BOX 4, ANNUAL NUMBER OF BOAT LAUNCHINGS  at 
the improved facility by 3 and enter the number in BOX 5.

BOX 5

6
Multiply BOX 5, NUMBER OF USER DAYS by $7.50 and enter in 
BOX 6.

BOX 6

7 Subtract BOX 3 from BOX 6 and enter in BOX 7. BOX 7

8 Multiply BOX 7 by 20 and enter in BOX 8. BOX 8

9
Multiply BOX 8 by .65 to estimate the BENEFITS GENERATED  by 
the improved project and enter in BOX 9.

BOX 9

10 Enter the PROJECT DEVELOPMENT COSTS  in BOX 10. BOX 10

11

Subtract BOX 1, ANNUAL BOAT LAUNCHINGS  at the existing 
facility from BOX 4, ANNUAL BOAT LAUNCHINGS  at the improved 
facility and multiply by $4.50 and enter in BOX 11 to estimate the 
ANNUAL OPERATING COSTS.

BOX 11

12
Multiply BOX 11, ANNUAL OPERATING COSTS  by 20 to find the 
TOTAL OPERATING COSTS  over the life of the project and enter in 
BOX 12.

BOX 12

13
Multiply BOX 12, TOTAL OPERATING COSTS  by .65 and enter in 
BOX 13.

BOX 13

14
Add BOX 10, PROJECT DEVELOPMENT COSTS and BOX 12, 
TOTAL OPERATING COSTS  to find the TOTAL PROJECT 
COSTS  and enter in BOX 14.

BOX 14

15
Divide BOX 9, TOTAL PROJECT BENEFITS by BOX 14, TOTAL 
PROJECT COSTS  and enter in BOX 15.   Note: This number 
must be greater than 1.00.

BOX 15

DETERMINATION OF PROJECT BENEFITS

DETERMINATION OF PROJECT COSTS

TOTALS

BENEFIT/COST ANALYSIS WORKSHEET

An Improvement/Rehabilitation  Project
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STEP PROCEDURE

1
Estimate the ANNUAL NUMBER OF BOAT LAUNCHINGS 
EXPECTED and enter in BOX 1.

BOX 1

2
Multiply BOX 1,  TOTAL NUMBER OF BOAT LAUNCHINGS 
EXPECTED , by 3 and enter in BOX 2.

BOX 2

3
Multiply BOX 2, TOTAL NUMBER OF USER DAYS by $7.50 and 
enter in BOX 3 to estimate the TOTAL ANNUAL BENEFITS 
GENERATED  by the project.

BOX 3

4
Multiply BOX 3, TOTAL ANNUAL PROJECT BENEFITS by 20 and 
enter in BOX 4 to find the TOTAL PROJECT BENEFITS.

BOX 4

5
Multiply BOX 4, TOTAL PROJECT BENEFITS by .65 and enter in 
BOX 5 to determine the PRESENT VALUE OF THE BENEFITS .

BOX 5

6 Enter the TOTAL ESTIMATED PROJECT COSTS  in BOX 6. BOX 6

7
Multiply BOX 1, NUMBER OF ANNUAL BOAT LAUNCHINGS by 
$4.50 and enter in BOX 7 to estimate the ANNUAL OPERATING 
COSTS.

BOX 7

8
Multiply BOX 7, ANNUAL OPERATING COSTS  by 20 and enter in     
BOX 8 to obtain the TOTAL OPERATING COSTS over the 20-year 
life of the project.

BOX 8

9
Multiply BOX 8, TOTAL OPERATING COSTS  by .65 and enter in       
BOX 9.

BOX 9

10
Add BOX 6, TOTAL ESTIMATED PROJECT COSTS  and BOX 9, 
PRESENT VALUE  to find the TOTAL PROJECT COSTS  and enter in 
BOX 10.

BOX 10

11
Divide BOX 5, TOTAL PROJECT BENEFITS by BOX 10, TOTAL 
PROJECT COSTS  and enter in BOX 11.  Note: This number must 
be greater than 1.00.

BOX 11

DETERMINATION OF PROJECT BENEFITS

DETERMINATION OF PROJECT COSTS

TOTALS

BENEFIT/COST ANALYSIS WORKSHEET

A New Project
A New Project
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Yes No

Other** (Identify Below)

Other Fee Explanation:               

Launching ($5.00 Maximum)
Parking
Entrance
Fishing

Camping
Hiking

Indicate Below in the Appropriate Column Whether Boaters Will Be able to Engage

Activity
Swimming
Fishing
Waterskiing

Indicate Below the Fees a Person Must Pay to Launch a Boat:

in the following Activities at or Near the New Launching Facility.

If the Answer to Any of the Above is No, Please Provide Explanantion.

Bicycling
Picnicking

FEES/ACTIVITIES INFORMATION SHEET
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APPENDIX  B

SAMPLE GRANT APPLICATION COVER SHEET   14

RESOLUTION
-City, County or District   15
-Federal Letter   16

ENVIRONMENTAL COMPLIANCE
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SAMPLE BENEFIT/COST ANALYSIS WORKSHEETS
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GRANT APPLICATION 
 
 
 

AGENCY  

ADDRESS            

CITY    COUNTY    ZIP    

PROJECT ASSEMBLY DISTRICT  PROJECT SENATE DISTRICT   

CONTACT PERSON     TITLE________________________ 

PHONE #   FAX #           E-MAIL  ___________ 

APPLICATION DATE   GRANT AMOUNT  $      

NEW GRANT   Y/N    SUBSEQUENT PHASE   Y/N    

PROJECT DESCRIPTION          

             

             

IF REHABILITATION, WAS EXISTING FACILITY FUNDED BY THE DEPARTMENT?   

Y/N  IF SO WHAT YEAR         

HAS DEPARTMENT REP. VISTITED SITE   Y/N?       

 

INDICATE PREFERENCE FOR COMMISSION MEETING DATE: 

EARLIER IN YEAR   LATER IN YEAR 

FOR DEPARTMENT USE ONLY: 
 
 
FOR INCLUSION IN BUDGET FY   BY     
        DEPT. REP. 
 
CHECK IF THE FOLLOWING DOCUMENTS ENCLOSED: 
 
RESOLUTION       ENVIRONMENTAL   FEASIBILITY 
 
 

USDA Forest Service, Tahoe National Forest

631 Coyote Street

Nevada City Nevada

3rd 1st

Xxxx Xxxxxxx

95959-2250

(###) ###-####

4/1/99 488,700

Y

Y

Construct an additional parking area at the Dark Day

(###) ###-####

Boat Launching Facility to provide 54 vehicle/trailer and 17 single parking spaces.

xx@xxx.xx.xxx �Xxxx Xxxxxxx
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RESOLUTION
(City, County State)

A RESOLUTION OF THE BOARD OF SUPERVISORS, COUNTY OF IMPERIAL, TO THE STATE OF
CALIFORNIA REQUESTING A GRANT IN THE AMOUNT OF 81.8 MILLION FROM THE DEPARTMENT
OF BOATING AND WATERWAYS FOR THE IMPROVEMENT OF THE BOAT LAUNCHING FACILITY
AT RED HILL MARINA, LOCATED AT 7581 GARST ROAD, NILAND, CALIFORNIA 92257

Whereas, Imperial County Property Services & Parks and Recreation Division operates the Red Hill
Marina boat launching facility; and

Whereas, Imperial County Parks and Recreation Division is desirous of improving the boat launching
facility at Red Hill Marina to meet the needs of watercraft users and to provide public amenities to those utilizing
the boat launching facilities; and

Whereas, the Department of Boating and Waterways-is-authorized to provide grants to cities, counties,
districts, and other agencies for the construction and improvements of small craft launching
area; and

Whereas, Imperial County Parks and Recreation Division has made the determination, given the fact Red
Hill Marina Recreation area has the only boating launching facilities utilized for recreation boating within a 55-mile
radius, the proposed project will not be detrimental to the operations of private boating businesses in the area; and

Whereas, Imperial County Parks and Recreation Division utilizing Waddell Engineering Inc., has conducted
a feasibility study and prepared a report showing the proposed project to be engineeringly and financially feasible,
and economically justified; and

Whereas, Imperial County Parks and Recreation Division is willing to provide for the operation and
maintenance of the proposed facilities at no cost to the State; and

NOW THEREFORE BE IT RESOLVED, that the Imperial Board of Supervisors, by adoption of this resolution,
hereby requests the Department of Boating and Waterways provide a grant for the purpose of improving a public
use boat launching facility at the Red Hill Marina area.
BE IT FURTHER RESOLVED. the Imperial County Board of Supervisors authorizes the Board Chairperson to
sign the grant agreement for submission to the Department of Boating and Waterways, and accept the grant for
the purpose stated above.

PASSED AND ADOPTED by the Board of Supervisors, County of Imperial, State of California, this 24th
day of Oct., 2000, by the following vote of said Board:

Ayes: COLE, VEYSEY, LEIMGRUBER
 Noes: NONE
Absent: IUIRADO, SHORES
Abstain: NONE
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LETTER
(Federal)

Attn: Frank Dowd
Department of Boating and Waterways
2000 Evergreen St. Suite 100
 Sacramento, CA 95815-3896

Dear Mr. Dowd:

On behalf of the U.S.D.A Forest Service I am requesting the California Department of Boating and Waterways to participate in a
joint project with the Tahoe National Forest to construct an additional parking area at the Dark Day Boat Launching Facility, New
Bullards Bar Reservoir.

The proposed parking area would provide spaces for 54 vehicles with trailers and 17 single vehicles. This is in addition to the
existing parking capacity of 60 vehicles with trailers and 40 single vehicles, which is exceeded almost every weekend during the
normal boating season. The proposed project is located entirely on National Forest System lands.

Enclosed you will find three copies of the grant request, which include:

1) Grant application.
2) Copy of this transmittal letter.
3) Copy of the documentation of the environmental analysis conducted for the proposed project,

which is teared to the Yuba River Development Project FERC No. 2246 Revised Exhibit R (Recreation
Plan), approved February 4, 1991.

4) Feasibility Report.

If you have any questions feel free to the Project Manager, Joe Chavez, at (530)288-3231.
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CEQA COMPLIANCE
(City, County, State)

����������	
������
 Appendix E

To: Office of Planning and Research From: (Public Agency) City of Benicia
                          1400 Tenth Street, Room 121 250 East L Street
        Sacramento, CA 95814               Benicia, CA 94510

                           County Clerk
                           County of_________________________________
                           __________________________________________

                           __________________________________________

Project Title:    Improvement of the West 9th Street Launch Ramp facility
Project Location-Specific:    western terminus of West Ninth Street, Benicia, CA

Project Location - City:    Benicia Project Location - County:    Solano

Description of Nature, Purpose, and Beneficiaries of Project:

Repair and maintenance of an existing small craft boat launch,

 demolition of an existing restroom, and two new restrooms.

Name of Public Agency Approving Project:    Department of Boating and Waterways

Name of Person or Agency Carrying Out Project:    City of Benicia Parks Department

Exempt Status: (check one)
           Ministerial (Sec. 21080(b)(1); 15268);

            Declared Emergency (Sec. 21080(b)(3); 15269(a));

            Emergency Project (Sec. 21080(b)(4); 15269(b)(c));

           Categorical Exemption. State type and section number:  Section 15302(b)

           Statutory Exemptions. State code number:

Reasons why project is exempt:  Replacement of a recreational facility with new
structures of substantially the same size, purpose, and capacity.

Lead Agency

Contact Person:   Larry Mazzucca Area Code/Telephone/Extension:  _________________________________

If filed by applicant:
       1. Attach certified document of exemption finding.
       2. Has a Notice of Exemption been filed by the public agency approving the project?

Signature:

x

Yes           No

(###) ###-####

                     Signed by Lead Agency                       Date received for filing at OPR:

                     Signed by Applicant

x

x
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NEPA COMPLIANCE
(Federal)

UNITED STATES               FOREST                    Downieville RD
DEPARTMENT OF            SERVICE
AGRICULTURE

FILE CODE: 1950                                                      Date: April 15, 1998
ROUTE TO:

SUBJECT: DARK DAY PARKING FACILITY CONSTRUCTION

TO: FILES

The Revised Exhibit R for the Yuba River Development Project, Federal Energy Regulatory Commission(FERC) No. 2246, was
approved by FERC on February 4, 1991. Licensee proposed recreation facility development approved by FERC in Exhibit R includes
the construction of a 70,000 square foot parking lot near Dark Day Boat Ramp. A site specific environmental analysis was conducted
for this action. Members of the District team had no concerns with the proposed project.  It was determined through the environmen-
tal analysis that there were no extraordinary circumstances existing with this proposal that might cause the action to have significant
effects. Specifically, this determination is based upon the absence, among others, of the following:
1. Steep slopes or highly erosive soils.
2. Effects on threatened or endangered species or their critical habitat.
3. Flood plains, wetlands, or municipal watersheds.
4. Congressionally designated areas, such as wilderness, wilderness study areas, or National Recreation Areas.
5. Inventoried roadless areas.
6. Research Natural Areas.
7. Native American religious or cultural sites, archaeological sites, or historic properties or areas.

All management practices and activities of the action are consistent with the management direction, including standards and
guidelines,in the final Land and Resource Management Plan for the Tahoe National Forest (June 14, 1990), as amended, and
provisions, which were developed in accordance with the National Forest Management Act of 1976. 16 USC 1604(i) and 36 CFR
219.10(e).

An archaeological survey and a report have been completed. There are no sites within the project area.

No known Federally listed Threatened or Endangered plant species or Region 5 Forest Service Sensitive plants have been identified
with the project area.

No known Federaly listed Threatened or Endangered species have been identified within the proposed project area. Habitat for
several listed species may be impacted but a biological evaluation has determined that whereas this project may affect individuals
it is not likely to result in a trend toward Federal listing or loss of viability for these species.

Mitigation measures include a limited operating season with a closure between March 1 and August 31 during the
breeding season for spotted owl and northern goshawk. Consultation with wildlife biologist to determine a monitoring
plan for bald eagles for activities after November 15. Notifying contractor of the possibility that turtles may be in the
area.  If turtles are sighted during construction, the contractor will take the following measures to protect them:

a. The contractor should notify the COR of the time and location of the sighting.
b. Move the turtle 50 feet below the site, closer to the Reservoir.

Specific information on species listed and there relationship to this project may be found in the Biological Evaluation.

Andy Steele
Recreation Planner                                                                                     District Ranger
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STEP PROCEDURE

1
Determine the ANNUAL NUMBER OF BOAT LAUNCHINGS  at the 
existing facility and enter the number in BOX 1.

BOX 1

2
Multiply BOX 1 by 3 to determine the TOTAL NUMBER OF USER 
DAYS , and enter the number in BOX 2.

BOX 2

3
Multiply BOX 2 by $6.50 to calculate the USER DAY VALUE , and 
enter the number in BOX 3.

BOX 3

4
Estimate the ANNUAL NUMBER OF BOAT LAUNCHINGS  at the 
improved facility and enter the number in BOX 4.

BOX 4

5
Multiply BOX 4, ANNUAL NUMBER OF BOAT LAUNCHINGS  at 
the improved facility by 3 and enter the number in BOX 5.

BOX 5

6
Multiply BOX 5, NUMBER OF USER DAYS by $7.50 and enter in 
BOX 6.

BOX 6

7 Subtract BOX 3 from BOX 6 and enter in BOX 7. BOX 7

8 Multiply BOX 7 by 20 and enter in BOX 8. BOX 8

9
Multiply BOX 8 by .65 to estimate the BENEFITS GENERATED  by 
the improved project and enter in BOX 9.

BOX 9

10 Enter the PROJECT DEVELOPMENT COSTS  in BOX 10. BOX 10

11

Subtract BOX 1, ANNUAL BOAT LAUNCHINGS  at the existing 
facility from BOX 4, ANNUAL BOAT LAUNCHINGS  at the improved 
facility and multiply by $4.50 and enter in BOX 11 to estimate the 
ANNUAL OPERATING COSTS.

BOX 11

12
Multiply BOX 11, ANNUAL OPERATING COSTS  by 20 to find the 
TOTAL OPERATING COSTS  over the life of the project and enter in 
BOX 12.

BOX 12

13
Multiply BOX 12, TOTAL OPERATING COSTS  by .65 and enter in 
BOX 13.

BOX 13

14
Add BOX 10, PROJECT DEVELOPMENT COSTS and BOX 12, 
TOTAL OPERATING COSTS  to find the TOTAL PROJECT 
COSTS  and enter in BOX 14.

BOX 14

15
Divide BOX 9, TOTAL PROJECT BENEFITS by BOX 14, TOTAL 
PROJECT COSTS  and enter in BOX 15.   Note: This number 
must be greater than 1.00.

BOX 15

DETERMINATION OF PROJECT BENEFITS

DETERMINATION OF PROJECT COSTS

TOTALS

BENEFIT/COST ANALYSIS WORKSHEET

An Improvement/Rehabilitation  Project

10,000

30,000

195,000

12,700

38,100

285,750

90,750

1,815,000

1,179,750

536,100

12,150

243,000

157,950

694,050

1.70
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STEP PROCEDURE

1
Estimate the ANNUAL NUMBER OF BOAT LAUNCHINGS 
EXPECTED and enter in BOX 1.

BOX 1

2
Multiply BOX 1,  TOTAL NUMBER OF BOAT LAUNCHINGS 
EXPECTED , by 3 and enter in BOX 2.

BOX 2

3
Multiply BOX 2, TOTAL NUMBER OF USER DAYS by $7.50 and 
enter in BOX 3 to estimate the TOTAL ANNUAL BENEFITS 
GENERATED  by the project.

BOX 3

4
Multiply BOX 3, TOTAL ANNUAL PROJECT BENEFITS by 20 and 
enter in BOX 4 to find the TOTAL PROJECT BENEFITS.

BOX 4

5
Multiply BOX 4, TOTAL PROJECT BENEFITS by .65 and enter in 
BOX 5 to determine the PRESENT VALUE OF THE BENEFITS .

BOX 5

6 Enter the TOTAL ESTIMATED PROJECT COSTS  in BOX 6. BOX 6

7
Multiply BOX 1, NUMBER OF ANNUAL BOAT LAUNCHINGS by 
$4.50 and enter in BOX 7 to estimate the ANNUAL OPERATING 
COSTS.

BOX 7

8
Multiply BOX 7, ANNUAL OPERATING COSTS  by 20 and enter in     
BOX 8 to obtain the TOTAL OPERATING COSTS over the 20-year 
life of the project.

BOX 8

9
Multiply BOX 8, TOTAL OPERATING COSTS  by .65 and enter in       
BOX 9.

BOX 9

10
Add BOX 6, TOTAL ESTIMATED PROJECT COSTS  and BOX 9, 
PRESENT VALUE  to find the TOTAL PROJECT COSTS  and enter in 
BOX 10.

BOX 10

11
Divide BOX 5, TOTAL PROJECT BENEFITS by BOX 10, TOTAL 
PROJECT COSTS  and enter in BOX 11.  Note: This number must 
be greater than 1.00.

BOX 11

DETERMINATION OF PROJECT BENEFITS

DETERMINATION OF PROJECT COSTS

TOTALS

BENEFIT/COST ANALYSIS WORKSHEET

A New Project
A New Project

6,000

18,000

135,000

2,700,000

1,755,000

1,186,800

127,000

540,000

351,000

1,537,800

1.14
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$2.00
0

$3.00
0

$5.00

Swimming is not allowed - there is no delineated swimming area.

x

x

x

x

x

x

x

Yes No

Other** (Identify Below)

Other Fee Explanation:               

Launching ($5.00 Maximum)
Parking
Entrance
Fishing

Camping
Hiking

Indicate Below in the Appropriate Column Whether Boaters Will Be able to Engage

Activity
Swimming
Fishing
Waterskiing

Indicate Below the Fees a Person Must Pay to Launch a Boat:

in the following Activities at or Near the New Launching Facility.

If the Answer to Any of the Above is No, Please Provide Explanantion.

Bicycling
Picnicking

FEES/ACTIVITIES INFORMATION SHEET



2
2

PROJECT DEVLOPMENT SCHEDULE
ID Task Name Duration

1 ENGINEERING 88 days

2      Contract approval 22 days

3      Permits - preparation anc 22 days

4      30% review 22 days

5      60% review 22 days

6      90% review 22 days

7      100% constructioh bid do 22 days

8 CONSTRUCTION 22 days

9      Contract approval 22 days

10      Pre-construction 22 days

11      Project acceptance approv 22 days

Apr May Jun Jul Aug Sep Oct Nov

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: Stockton Marina

Date: Wed 05/29/02
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APPENDIX  C

SAMPLE  COMPLETED GRANT APPLICATION


